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Grant Number:
B-11-DN-06-0001

Grantee Name:
State of California

Grant Amount:
$11,872,089.00

Estimated PI/RL Funds:
$0.00

Obligation Date: Award Date:

03/24/2014

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$11,872,089.00

Disasters:

NSP

Declaration Number

Narratives
Summary of Distribution and Uses of NSP Funds:

To determine the Areas of Greatest Need, HCD began with HUD&rsquos Foreclosure Need list provided to grantees, accessed HUD.gov/HUD
Homes website (HUDHomestore.com), NSP Resource.com, and the HUD Foreclosure Need website
(www.huduser.org/portal/datasets/nsp.html).
Due to the size of California&rsquos State program award, HCD began narrowing the eligible applicants by eliminating from the HUD
Foreclosure Need list any jurisdictions that were announced to receive NSP funding directly from HUD.  From this list, the following filters
applied used to establish a pool of potential applicants:
-NSP3 Needs Scores of 18 or higher
-Unemployment numbers at or above 15%
-Number of units required to be impacted at or above 4 units
From this list of jurisdictions, capacity was evaluated, using NSP experience as the standard.  Three jurisdictions were identified as having
NSP3 Need scores at or above 18, unemployment at or above 15%, minimum number of units to be impacted at or above 4 and NSP
experience.
 

How Fund Use Addresses Market Conditions:

The purchase and rehabilitation of foreclosed single family residential (SFR) units for homeownership or rental housing for inccome qualified
households will eliminate vacancies within the identified areas of greatest need, while providing affordable housing to low and moderate
income households, an often underserved population.  The rehabilitation work will be targeted to local workers within the defined area.  This 3-
pronged approach will help remove vacancies, provide affordable housing and provide employment opportunities within the neighborhood.  

Ensuring Continued Affordability:

Each unit will have a minimum affordability period, based on activity (sale or rental). 

Definition of Blighted Structure:

A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to human health, safety,
and public welfare.  This definition is consistent with California Health & Safety Code definition of a substandard structure under Section
17920.   

Definition of Affordable Rents:

At minimum, all properties assisted with NSP funds will be subjet to the HOME requirements of continued affordability as outlined in the
retulations for the HOME Investment Partnership Program, Final Rule, 24 CFR Part 92.  These regulations are available at the following sites: 
HOME affordability rental housing 92.242:  http://edocket.access.gpo.gov/cfr_2004/aprqtr/pdf/24cfr92.252.pdf and HOME affordability periods-
Homeownership 92.254:  http://edocket.access.gpo.gov/cfr_2004/aprqtr/pdf/24cfr92.254.pdf. 

Active

QPR Contact:Grant Status:
June Ditgen
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$0.00

N/A

$114,539.48

$0.00

$0.00

$46,917.38

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$11,872,088.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

To Date

$0.00

$10,749,532.00

$11,872,088.00

Overall

Program Income Received

$593,602.00

$10,155,927.00

Housing Rehabilitation/New Construction Standards:

All grantees will be required to submit their local Rehabilitation Standards for Department review prior to activity work.  Each project work write
up must be developed as outlined by the Rehabilitation Standards and must be submitted to the Department.  At completion, all properties
must meet local and state building codes, be free of all health and safety hazards and include energy efficient system if remaining economic
life is less than 20 years.

Vicinity Hiring:

Each grantee will be required to provide hiring of employees who reside within the vicinity defined, and contract with small businesses that are
owned and operated by persons residing within the vicinity of the projects to the maximum extent feasibile.  Each jurisdiction must provide
their outreach plan for contacting eligible residences for Department review.  The "Vicinity Hiring" requirement is in addition to all
responsibilities and requirements of Section 3 of the Housing and Urban Development Act of 1968 (12 U.S.C. 1701u) and 24 CFR Part 135,
as long as no obligation is in direct conflict. 

Procedures for Preferences for Affordable Rental Dev.:

All NSP3 funds will be used to acquire and rehabilitate foreclosed single family residential units (1-4) to be rented to income eligible
households.

Grantee Contact Information:

Thomas Brandeberry
tbrandeb@hcd.ca.gov
916-327-3613
State of California
Department of Housing & Community Development
Division of Financial Assistance
1800 Third Street, Room 330
P. O. Box 952054
Sacramento, CA  94252-2054

$46,917.38 $114,539.48Total Funds Drawdown
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All NSP3 funds have executed Standard Agreements (contracts) the jurisdictions are;  Yuba City (located in Sutter
County), Yuba County and the City of West Sacramento (located in Yolo County). 
All three NSP3 grantees are clearing special conditions requirements.  
All NSP3 funds will be used to acquire and rehabilitate foreclosed single family residential units for either resale or
rental to households at or below the 80% Area Median Income (AMI) levels in all communities. 
A minimum of $2,968,023 will be used to assist households at or below the 50%AMI level, and may be either rental
or resale units. 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$114,539.48

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$114,539.48

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,780,813.35

Required

$1,187,208.90

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $1,187,208.90 $1,175,602.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $2,968,022.25 $2,968,024.00

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

11-NSP3-001, Admin $46,917.38 $1,175,602.00 $114,539.48

11-NSP3-002, Acq/Rehab/Disposition =<50% $0.00 $2,968,025.00 $0.00

11-NSP3-003, Acq/Rehab/Disposition >50%-<80%AMI $0.00 $7,728,462.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$220,504.00

N/A City of Yuba City

Total Projected Budget from All Sources

Match Contributed

$220,504.00

$220,504.00

$0.00

$0.00

$220,504.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

8111-21A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$220,504.00

To Date

04/17/2012

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Gen. Adm.

Location Description:

Yuba City

Activity Progress Narrative:

General ADMActivity Title:

Project Number:

11-NSP3-001

Project Title:

Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

5

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,029,024.00

NSP Only - LMMI City of Yuba City

Total Projected Budget from All Sources

Match Contributed

$3,029,024.00

$3,029,024.00

$0.00

$0.00

$3,029,024.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

8111-GR

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$3,029,024.00

To Date

04/17/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition/Rehab/Rental-Single Family Housing of foreclosed Homes over 50% AMI.

Location Description:

Yuba City

Activity Progress Narrative:

Aquisition/Rehab/RentalActivity Title:

Project Number:

11-NSP3-003

Project Title:

Acq/Rehab/Disposition >50%-<80%AMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

0/25# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/25 0/25# of Households 0 0 0

0 0/0 0/25 0/25# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,160,547.00

NSP Only - LH - 25% Set-Aside City of Yuba City

Total Projected Budget from All Sources

Match Contributed

$1,160,547.00

$1,160,547.00

$0.00

$0.00

$1,160,547.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

8111-SA

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$1,160,547.00

To Date

04/17/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition/Rehab/Rental-Single Family Housing of foreclosed homes for  50% or less AMI.

Location Description:

Yuba City

Activity Progress Narrative:

Acquisition/Rehab/RentalActivity Title:

Project Number:

11-NSP3-002

Project Title:

Acq/Rehab/Disposition =<50%

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/8# of Housing Units 0

0/8# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$224,511.00

N/A County of Yuba

Total Projected Budget from All Sources

Match Contributed

$224,511.00

$224,511.00

$0.00

$0.00

$224,511.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

8112-21A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$224,511.00

To Date

04/23/2012

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Gen. Adm.

Location Description:

County of Yuba

Activity Progress Narrative:

Gen. Adm.Activity Title:

Project Number:

11-NSP3-001

Project Title:

Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,918,644.00

NSP Only - LMMI County of Yuba

Total Projected Budget from All Sources

Match Contributed

$2,918,644.00

$2,918,644.00

$0.00

$0.00

$2,918,644.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

8112-GS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$2,918,644.00

To Date

04/23/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Aquisition/Rehab/Resale-Single Family Housing of foreclosed homes over 50% AMI.

Location Description:

County of Yuba

Activity Progress Narrative:

Acquisition/Rehab/ResaleActivity Title:

Project Number:

11-NSP3-003

Project Title:

Acq/Rehab/Disposition >50%-<80%AMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

0/25# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/25 0/25# of Households 0 0 0

0 0/0 0/25 0/25# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$136,983.00

N/A City of West Sacramento

Total Projected Budget from All Sources

Match Contributed

$136,983.00

$136,983.00

$0.00

$0.00

$136,983.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

8113-21A

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$136,983.00

To Date

04/10/2012

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administration activities for the City of West Sacramento.

Location Description:

City of West Sacramento

Activity Progress Narrative:

General AdministrationActivity Title:

Project Number:

11-NSP3-001

Project Title:

Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,780,794.00

NSP Only - LMMI City of West Sacramento

Total Projected Budget from All Sources

Match Contributed

$1,780,794.00

($5,936,064.00)

$0.00

$0.00

$1,780,794.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

8113-GS

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$1,780,794.00

To Date

04/10/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition/Rehabilitation/Disposition (sale or rental) to households at or below 80%AMI.

Location Description:

Within areas of greatest needs as identified in eligible grantee applications.

Activity Progress Narrative:

Acquistion/Rehabilitation/Disposition 80%AMIActivity Title:

Project Number:

11-NSP3-003

Project Title:

Acq/Rehab/Disposition >50%-<80%AMI

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/58# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/58# of Parcels acquired voluntarily 0

0/58Total acquisition compensation to 0

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/58# of Housing Units 0

0/0# of Multifamily Units 0

0/58# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/58 0/58# of Households 0 0 0

0 0/0 0/43 0/43# Owner Households 0 0 0

0 0/0 0/15 0/15# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$684,921.00

NSP Only - LH - 25% Set-Aside City of West Sacramento

Total Projected Budget from All Sources

Match Contributed

$684,921.00

($2,283,102.00)

$0.00

$0.00

$684,921.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

8113-SA

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

02/28/2014

$684,921.00

To Date

04/10/2011

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Acquisition/rehabilitation/disposition (sale or rental) to households at or below 50%AMI.

Location Description:

Eligible grantees areas of greatest needs as identified in the applications.

Activity Progress Narrative:

Acquistion/Rehab/DispositionActivity Title:

Project Number:

11-NSP3-002

Project Title:

Acq/Rehab/Disposition =<50%

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Properties 0

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

0/20# of Parcels acquired voluntarily 0

0/20Total acquisition compensation to 0

$0.00     Program Funds Drawdown $0.00
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/20# of Housing Units 0

0/0# of Multifamily Units 0

0/20# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/20 0/0 0/20# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0

0 0/10 0/0 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$593,604.00

N/A State of California - CDBG Administration

Total Projected Budget from All Sources

Match Contributed

$593,604.00

($1.00)

$0.00

$0.00

$593,604.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

State of California

$46,917.38

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/24/2014

($1.00)

To Date

03/05/2012

N/A

$114,539.48

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative costs incurred by the State of California administering NSP3.

Location Description:

State of California

Activity Progress Narrative:

General AdministationActivity Title:

Project Number:

11-NSP3-001

Project Title:

Admin

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$46,917.38     Program Funds Drawdown $114,539.48
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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